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Abstract

A mission]system study of Nuclear Electric
Propulsion (NEP) for early robotic planetary
science mission applications has been
conducted. Subject missions considered
included a Mars orbiter with a Phobos and
Deimos Rendezvous; a Comet Kopff

Rendezvous; a Multiple Mainbelt Asteroid
Rendezvous (MMBAR); an Asteroid (Vesta)
Sample Return; a Trojan Asteroid (Odysseus)
Rendezvous; and a Jupiter mini Grand Tour.

The purpose of the study was to determine if
=near-term" NEP technology could be used on

an early NEP flight to demonstrate the
technologies while conducting a useful science
mission. The analysis shows that, depending

upon technology readiness date, the missions
could be performed with low power NEP. The

technology and system development costs
associated with vehicle/stage development for
a candidate mission are presented. The study

assumed relatively mature space electric

power and space electric propulsion
technologies (more advanced technologies have
been already shown by others to be enabling

for many outer planetary missions). Thus, a
very important first step in using NEP would
be taken, which would contribute valuable
solar system science, as well as reduce the
risks associated with using NEP for more

demanding outer planetary science mission

applications.

Introduction

The National Aeronautics and Space
Administration's (NASA's) Solar System

Exploration Division foresees a need for
Nuclear Electric Propulsion (NEP) for
science missions to a number of planetary,

asteroidal, and cometary destinations early in
the 21st century. NEP provides greatly
reduced trip times, launch date flexibility,
and a large reduction in on-board propellant
mass compared to state-of-the-art chemical

systems. Mission and system studies
assuming SP-IO0 [100 kilowatts-electric

(kWe)] reactor and power conversion
technologies and ion electric propulsion have
been performed which show that an
approximately 100 kWe NEP system enables
a number of the proposed missions, and allows
for orbiter missions to the major satellites of

Jupiter, Uranus, Neptune, and Pluto, and

yields more frequent launch opportunities1.
The analysis of Yen and Sauer implies that

successful performance of the desired

planetary missions will require a space
nuclear electric power source rated

nominally at 7 to 10 years full power life,
100 kWe power, and 25 watts per kilogram
(W/kg) and ion electric engines having a
specific impulse (Isp) of 5000 to 10,000

seconds, at least 15 kWe per thruster power
rating, and 10,000 hours individual thruster

life.



As an initial step in developing NEP for

robotic planetary missions, a lower power,
earlier flight initiative was proposed by the
Solar System Exploration Division, and a
mission/system study initiated at their

request. Missions initially considered in this
study were those requiring just 15-50 kWe
and only a 3-year reactor full power life,
relying on technologies projected to be in hand
by the year 1994. Missions considered were:
a Mars orbiter mission including a Phobos and
Deimos rendezvous, a 3-body mainbeit

asteroid multiple rendezvous, and a Vesta
asteroid sample return.

The study task team was comprised of people
from the Lewis Research Center (LeRC) and

the Jet Propulsion Laboratory (JPL). The
study was completed in March 1993.

Study Ground Rules

Based upon program planning guidance from
an interagency Department of Energy (DOE)/

NASA) planning committee2, the low power
study focused initially on technologies that
could by included in an NEP system for launch
by 1998. As the study progressed, the
prospects for an NEP mission beginning in
1998 dimmed, and the planning guidelines

were significantly changed. The reference
propulsion technology, against which the
benefits of NEP were to be evaluated, changed
from chemical to solar electric propulsion

(SEP). Consequently, the playing field of
technologies was widened to include NEP
technologies that could be developed sometime
during the 1990s, and the mission set was
expanded to include missions very clearly
enabled by NEP (and not by SEP).

As a result, the final mission set came to
include a Mars orbiter with a Phobos and

Deimos Rendezvous; a Comet Kopff
Rendezvous; a Comet Kopff Sample Return; a

Multiple Mainbelt Asteroid (Ceres, |rene)
Rendezvous with Mars Gravity Assist; a

Multiple Mainbelt Asteroid (Massalia, Nysa,
Astraea) Rendezvous; an Asteroid (Vesta)
Sample Return; a Trojan Asteroid (Odysseus)
Rendezvous; a Multiple Mainbelt Asteroid

(Massalia, Nysa) plus Trojan Asteroid
(Anchises) Rendezvous; and a Jupiter mini
Grand Tour (a tour of Callisto and Ganymede,

the two outer moons of Jupiter). Yen et a13
have documented this final mission set and its

contribution to planetary science.

Systems

The following discussion of the low power NEP
systems will provide further detail as to the
technical assumptions, and an overview of the
resulting system performance.

Technical Assumotions:

The technologies considered in this study for
reactor, power conversion, heat rejection,
and electric propulsion were only those
believed mature enough to be ready at the

component level [technology readiness level 4 -
(TRL-4)] before the year 2000. Table I
shows the readiness of the selected technology

options as a function of three different TRL-4
dates.

SP-1 O0 liquid-lithium-cooled reactor
technology was the selected reactor technology
no matter which technology readiness date,
=1994" (near term), "1996" (mid term),
or "1998" (far term), was chosen. The
lifetime of the reactor subsystem was
assumed to be longer for each TRL-4 date.

Power conversion options considered were

Brayton (with up to a 1300 K turbine inlet
temperature) or thermoelectrics (with up to
a .85 K-1 figure of merit).

Heat rejection options considered were
pumped loop (Brayton) and heat pipe
(Thermoelectric), with the earliest option

being a Space Station Freedom (SSF) type
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Readiness Date 1994 1996 1998
Reactor SP-100 SP-100 SP-100

Temp (K) 1375 1375 1375
Lifetime (years) 3/5 5/7 7/10
Power Scaled Scaled Scaled

Power Conversion
Type Brayton (BRU)

Turbine Temp. (K) 1144
or Figure of Merit (K "1)

Radiator
Type

Temperature (K)

SSF Pumped Loop

45O

Brayton,
TE

1144
0.67

Pumped Loop,
Ti Heat Pipe

60O
80O

Thrusters
Size (CM) 30 50
Propellant Xe Xe

Br_E_°n,

1300
0.85

BRU: Brayton
Rotating Unit
TE: Thermoelectric
SSF: Space Station
Freedom
11: Tltanlum
C-C - Carbon-
carbon
Xe: Xenon

Kr: Yurypton
Ar: Argon

Pumped Loop,
C-C Heat Pipe

65O
8O0

50
Xe,Kr,A

Table I. - Low Power NEP Technology Options Considered

pumped loop radiator.

Thruster options were limited to ion engines
in the 30 to 50 centimeter diameter range
with Xenon (near term), and Krypton and
Argon (far term) propellants considered.

Other general system assumptions follow. The
reactor designs assumed a 1375 K reactor
outlet temperature, with the reactor thermal

power scaled to requirement. The Brayton
power conversion unit provided electrical
power at 208 Vrms at 1200 Hz. For the 1994

readiness date, the Brayton system was
assumed to be of superalloy construction,
with an 1144 K turbine inlet temperature
(TIT), 20 kWe per unit, and a cooled
alternator. For 1996, the Brayton rotating
unit was redesigned, using the same
materials, but scaled to the required power
level. For 1998, a refractory metal turbine
was assumed, allowing a 1300 K TIT.

Thermoelectric power conversion options

assumed conductively coupled, Silicon-
Germanium at 10 watts/cell (1996) and

conductively coupled, Silicon-Germanium/
Galium Phosphide at 13 watts/cell (1998).
For the ring cusp type ion engines a 10,000
hour lifetime was assumed. Propellant

storage of Xenon was assumed supercritical,
while only cryogenic storage of Krypton and
Argon was considered.

In .addition, some general NEP design
considerations were: the dose plane distance

for the payload being 22.5 meters; an
assumed increase in electronics hardening as

development time went on; at least one spare
turboalternator on all Brayton power
conversion systems; one spare PPU set; and

multiple thruster sets to meet the lifetime
requirements of each mission considered.

System Performance Analysis Results
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The system performance as analyzed was
broken down into space electric power system

(reactor, power conversion, heat rejection,
and power management and distribution

(PMAD)) performance and space electric
propulsion system (thrusters and power
processors) performance. For the Brayton
space power systems considered, specific
mass, in kilograms per kilowatt, ranged from
46 kg/kWe to 165 kg/kWe, depending upon
the required power level and the technology
readiness date chosen. For the Thermoelectric

space power systems considered, specific
mass ranged from 38 kg/kWe to 130 kg/kWe,
depending upon the required power level and
the technology readiness date chosen. For the
ion electric propulsion systems considered,
specific mass ranged from 15 to 70 kg/kWe
depending upon the required specific impulse
and the technology readiness date chosen.

_iS_riPn and System Performance Summary
,,a,,ndConclusions

The missions considered in the study can be

performed to varying degrees by the low
power NEP Systems analyzed. Required bus
electrical power varies between 11 and 60
kWe, while required specific impulse varies

between 3600 and 9400 seconds Isp, and

required full power lifetime varies between
2.8 and 7.0 years. The Mars Orbiter with a
Phobos/Deimos Rendezvous mission and the

Comet Kopff Rendezvous mission only need 11-

20 kWe, 3600-4000 seconds Isp, and 2.8-

3.1 years full power lifetime; while the
MMBAR + Trojan Asteroid Rendezvous
mission and the Jupiter mini Grand Tour

mission require from 40-60 kWe, 5300-

9400 seconds Isp, and 4.2-7.0 years full

power lifetime.

Delivered payload masses van/depending upon
the mission and the technology level
considered. Many of the missions considered
can be performed by one or more of the

assumed systems, with payloads being equal

or greater than 1000 kg even when a large
(30 percent) margin was assumed for NEP
dry propulsion system mass.

The earliest available system, based upon the
the Brayton rotating unit, has limited

performance capability. The only mission it
can perform (with a 30 percent margin on
dry propulsion system mass) is the Mars
Orbiter with a Phobos/Deimos Rendezvous.

This system was limited by the radiator
technology, but was the earliest system that

could be deployed.

Either the 1996 or 1998 Thermoelectric or

Brayton power conversion technology options
yield performance suitable for a wide suite of
missions, with assumed mass margins

affecting the choice of mission.

System Development Schedule and Costs

The technology and system development costs
associated with the vehicle/stage development
for a candidate mission were also estimated

for a 40 kWe system. A very detailed

description of this baseline system has been

previously reported4.

This specific system was chosen because it
was the nearest term system appearing to
meet the transportation requirements of a
three-body Multiple Mainbeit Asteroid
Rendezvous (20-Massalia, 44-Nysa, 5-

Astraea) mission having a near term launch
date, which was in keeping with the original

program planning guidance. Such a selection
of a reference mission enabled a more refined

science/ spacecraft definition, and provided
programmatic focus for technology and system
development schedule and cost.

The cost estimates included technology, phase
B studies, and flight hardware development
(phase C/D) costs to design, develop, test,
evaluate, and deliver a flight qualified NEP
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planetary spacecraft including spacecraft bus
with science payload. With the technology
assumed being that which could be completed

by 1994, very little technology work
remained to be performed. The cost estimates
did not include: 1) launch and launch

integration, 2) airborne support
equipment/launch vehicle accomodations, and

3) mission operations support.

The summary schedule for the development of

the flight system is shown in Figure 1.
Launch is assumed at the end of the year

2000. Major activities assumed to take place
in the development of the flight system were:

-technology development (complete by
1995 for the costed flight system, while

continuing on for mid-term and far-term
technology)

-safety and environmental impact
assessments leading to a launch decision

-conceptual design
-development, including preliminary/

detailed design procurement, fabrication, and

flight qual and acceptance of the flight
hardware

- and integration.

System design/development cost estimates
assume that the technology is "frozen" by the
end of FY 1994. The technologies applied

toward the system are:
1)reactor - liquid lithium cooled, pin

type at 1375 K reactor outlet temperature,

Activities
1998 1999

TECHNOLOGY

Figure1. - 40 kWe NEP SystemDevelopmentSummary Schedule
(1994 Technology)
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4)
Freedom
radiators
and

5)

2) shielding - tungsten/ lithium
hydride,

3) power conversion Brayton

rotating unit (superalloy construction, 1144
K turbine inlet temperature, 38000 hours
life) heritage at 20 kWe/unit,

heat rejection - Space Station

aluminum/ toluene pumped loop
(450 K maximum temperature),

thruster 30 centimeter

diameter Xenon ion engine at 5000 seconds

Isp.

Only the enabling (near term) technology was
included in the cost estimate. This includes

the following:
-thermoelectromagnetic (TEM) pump

test, and control drive assembly validation to
insure reactor readiness,

-validation Of hot side heat exchanger
material compatibility

- and validation of 30 cm diameter ion

thruster (and power processing unit)
performance and life.

No other technology activities were included
in the cost estimate.

The cost estimate is shown in bar chart form

in figure 2. Costs are in constant 1993
dollars from 1994 to 2000. Cost categories
included: technology, conceptual design
(phase B), and preliminary/final design and
development (phase C/D). Included within
the preliminary/final design and development
category are prime phase C/D costs (for

400

35O

300

1

9 250

9
3 200

$

M

150

100

_Technology

Phase B

C/D Prime

[_ C/D Non-prime

50

0

94 95 96 97 98 99 200O

Year

Figure2. - 40 kWe NEP System DevelopmentCosts
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spacecraft bus with science payload, nuclear

power system, electric propulsion system,
and overall integration and test) and non-

prime phase C/D costs (reserves, government
laboratory support, and government support/
management). The total costs ranged in the
neighborhood of $1.3B in 1993 dollars.

Summary and Conclusions

An encapsulation of a mission/system study of
low power NEP for planetary science jointly
conducted by NASA LeRC and JPL has been
given. The study showed that there is an
interesting planetary science mission set with
valuable science return which could be

performed by low power NEP.

Since the study assumed relatively mature

space electric power and space electric
propulsion technologies, and these
technologies have already been shown by
others to enable other outer planetary
missions, this lower power application would
be valuable. Selecting a mission from this

low power set could thus serve to gain
valuable solar system science, as well as to
reduce the risks of using an NEP system for
the first time on demanding outer planetary
science missions.
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